Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Project | 070297000-9999-004N Comp leted
School Name Sunset Ridge CM At Risk:
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 900 83,115 80 1,039 $98.71 2004

School Site |On 6/8/00, the Board approved a State Land Lease for a 17.8 acre parcel for this new
facility (project number 070297-214). The site is located at 35707 N. 35th Lane, in the
Valley Vista development.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
6/7/01 9/5/02 10/25/02 8/1/03
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,204,282
9/5/02 Additional SFB Funding $93,038
Total New Construction Funding $8,297,320
Deficiency Correction Funding $0
Local Funding $2,686,664
Total Project Cost $10,983,984
Comments

CM at Risk. Elementary School #24. Originally approved for 83,115 SF, but actual built was 83,691 SF.
Did not come in under bid, but district only used bonds for upgrades, not additional SF. Therefore, entire
SF built was funded by SFB. District revised square footage report FY 2005 to reflect additional SF built
with B bonds. Therefore, the net square footage is back to original SFB-funded SF.
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Project | 070297000-9999-005N Comp leted
School Name Terramar CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 900 83,115 80 1,039 $98.71 2004

School Site |On 6/8/00, the Board approved a State Land Lease for a 17 acre parcel for this new
facility (project number 070297-223). The site is located at 7000 W. Happy Valley Rd.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
6/7/01 10/3/02 11/2/02 12/2/02 8/1/03
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,204,282
Total New Construction Funding $8,204,282
Deficiency Correction Funding $0
Local Funding $1,623,438
Total Project Cost $9,827,720
Comments

Elementary School #23. Originally approved for 83,115 SF, but actual built was 83,668 SF. Did not
come in under bid, but district only used bonds for upgrades, not additional SF. Therefore, entire SF
built was funded by SFB. District revised square footage report FY 2005 to reflect additional SF built
with B bonds. Therefore, the net square footage is back to original SFB-funded SF.
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Project | 070297000-9999-010N Comp leted
School Name Boulder Creek High CM At Risk:
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 2,000 250,000 94 2,660 $119.80 2005

School Site |On 6/8/00, the Board approved a State Land Lease for 63 acres for this new facility
(project number 070297-322). The site is located at TSN R2E Section 36 SW (parcel
P-10) in the Valley Vista development.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/7/02 5/1/03 10/17/02 8/1/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $29,950,000
Total New Construction Funding $29,950,000
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $29,950,000
Comments

High School #5. District reported a net square footage amount of 231,193 SF, but entire 250,000 SF
counts against district's capacity because that is the amount funded by SFB.
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Project | 070297000-9999-012N Comp leted
School Name Diamond Canyon CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 900 83,160 80 1,040 $99.30 2006

School Site |On 6/8/00, the Board approved a State Land Lease for 17 acres for this new facility
(project number 070297-321). The site is located at TSN R2E Section 36 in the Dynamite
Mountain Ranch development.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/6/03 8/5/04 9/1/04 2/2/05 8/1/05
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,257,788
8/5/04 Additional SFB Funding $195,000
Total New Construction Funding $8,452,788
Deficiency Correction Funding $0
Local Funding $94,252
Total Project Cost $8,547,040
Comments

NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -

Project | 070297000-9999-013N Comp leted

School Name West Wing CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 900 83,160 80 $99.30 2006
School Site {83rd Ave and Jomax.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/6/03 11/4/04 12/1/04 3/9/05

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $8,257,788
11/4/04 Additional SFB Funding $572,952
Total New Construction Funding $8,830,740
Deficiency Correction Funding $0
Local Funding $2,208,787
Total Project Cost $11,039,527
Comments

Not Assigned

Elementary #25. District added 2,873 SF, thereby increasing capacity to 931 students and increasing
SF to 86,033 SF. SFB awarded up to $603,109 on 11/4/04, but bid came in lower at $572,952.
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Number 070297000-9999-015N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 850 78,540 80 $132.85 2012
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $10,434,039
Total New Construction Funding $10,434,039
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $10,434,039
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Number 070297000-9999-016N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 850 78,540 80 $132.85 2012
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $10,434,039
Total New Construction Funding $10,434,039
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $10,434,039
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Number 070297000-9999-017N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 850 78,540 80 $132.85 2013
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $10,434,039
Total New Construction Funding $10,434,039
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $10,434,039
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Number 070297000-9999-018N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 850 78,540 80 $132.85 2014
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $10,434,039
Total New Construction Funding $10,434,039
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $10,434,039
Comments

Not Assigned

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Number 070297000-9999-021N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 2,000 250,000 94 2,660 $124.84 2012

School Site |Land assistance needed.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
1/8/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $31,210,000
5/4/06 Other ($29,649,500)
Total New Construction Funding $1,560,500
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $1,560,500
Comments

Originally approved 1/8/04 for FY 07. Approved for 2,000 students, 250,000 SF at $124.84 per SF,
$31,210,000. Cancelled 5/4/06 due to ADM. Original $1,560,500 already spent on this project will not
be duplicated.
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Number 070297000-9999-022N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 850 78,540 80 $132.85 2015
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $10,434,039
Total New Construction Funding $10,434,039
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $10,434,039
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -

Project | 070297000-9999-201N Comp leted

School Name Legend Springs Elementary CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 803 72,157 80 $90.00 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
6/14/99 12/2/99

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $6,507,450
Total New Construction Funding $6,507,450
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,507,450
Comments

Not Assigned

Originally approved for 72,305 SF. Designs came in at 72,157. District's original SF report indicated

72,619 SF were built. FY 07 SF report indicated 72,157 SF were built.
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Project | 070297000-9999-202N Comp leted
School Name Stetson Hills CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 830 77,735 80 972 $91.17 2002

School Site |NA |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
6/14/99 8/1/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $7,083,453
Total New Construction Funding $7,083,453
Deficiency Correction Funding $0
Local Funding $1,826,930
Total Project Cost $8,910,383
Comments

Originally approved for 77,695 SF, but actual built was 77,735 SF. Did not come in under bid, but district
only used bonds for upgrades, not additional SF. Therefore, entire SF built was funded by SFB.
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -

Project | 070297000-9999-211N Comp leted

School Name Sierra Verde CM At Risk: |:|

Grade Square Capacity Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 812 75,023 80 $91.17 2002
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
9/2/99 8/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,837,750
Total New Construction Funding $6,837,750
Deficiency Correction Funding $0
Local Funding $1,867,685
Total Project Cost $8,705,435

Comments

Originally approved for 75,000 SF and designed for 75,000, but actual built was 75,023 SF. Did not
come in under bid, but district only used bonds for upgrades, not additional SF. Therefore, entire SF

built was funded by SFB. District's original SF report indicated 75,059 for correct SF.
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Project | 070297000-9999-212N Comp leted
School Name Sandra Day O'Connor CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 2,000 250,000 94 2,660 $110.00 2003

School Site |On 6/8/00, the Board approved a State Land Lease for a 103 acre parcel for this new
facility (project number 070297-213). The site is located at T4AN R2E Section 3 SENS.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
9/2/99 6/1/01 11/20/01 1/30/03
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $18,150,000
3/9/00 Expansion of Scope $10,122,404
10/5/00 Inflation Adjustment $1,499,849
4/3/03 Additional SFB Funding $828,000
Total New Construction Funding $30,600,253
Deficiency Correction Funding $0
Local Funding $2,863,463
Total Project Cost $33,463,716
Comments

Originally approved by the School Facilities Board 9/2/99 as a core facility for 2,000 students with
classroom space for 1,000. The expansion to accommodate the remaining 1,000 students was
approved as Project 222N, but was advanced to the fall of 2002 on 3/9/00 and combined with 212N
(project number 222N was then eliminated). Original funding approval for 212N was $18,150,000
(165,000 SF at $110 per SF) and 222N was $10,122,404 (85,000 SF at $119.09 per SF). On 10/5/00,
core portion received two inflation increases, bringing overall cost per square foot to $119.09. District
reported only 212,088 SF built.
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Arizona School Facilities Board
New Construction Project Sheet

County  Maricopa District  Deer Valley Unified District CTD 070297
Project - -
Project | 070297000-9999-221N Comp leted
School Name Gavilan Peak School CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 796 73,528 80 919 $98.71 2003

School Site |On 4/6/00, the Board approved the acquisition of a 15 acre parcel for this facility (project
number 070297-311). Subsequently, the acquisition has been deferred at the request of
the developer.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 11/1/01 12/1/01 10/15/02
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,207,939
11/9/01 Other ($949,990)
Total New Construction Funding $7,257,949
Deficiency Correction Funding $0
Local Funding $2,335,881
Total Project Cost $9,593,830
Comments

Originally approved for 900 students and 83,160 SF, at a total project cost of $8,207,939. Based on
architect's design, only 73,528 was built, and only $7,257,949 was funded by SFB (for 73,528 SF).
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